
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

EPA Region 5 Records Ctr STATE LEAD SITE 

Reporting Period: FY98, Q 1 

Site name: North Bronson Industrial Area ( 1 C) 
Activity: Rl/FS 

IIIIIIIIIII IIIIIIIIIIIIIIIIIIIIII IIII . 
274093 

CA #: V005934-01 
Budget period ends: 6/30/98 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTMTY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Remedial Investigation 
Task complete December 1991. 

Task 6: Remedial Investigation Report 
Task complete July 1993. 

Task 7: Baseline Risk Assessment 
Task complete July 1993. 

Task 8: Alternatives Array 
Task complete September 1994. 

Task 9: Feasibility Study 
Task complete July 15, 1997. 

Task 10: Proposed Plan 
Task complete August 16, 1997. 

Task 11: Administrative Record 

Task complete September 30, 1997. 

Task 12: Draft ROD 
Task Complete. Final comments on the proposed plan were received by MDEQ on September 8, 1997. 
The MDEQ completed the draft ROD and Responsiveness Summary September 30, 1997. 

Task 13: Final ROD: Work in progress. The ROD is scheduled to be signed during the second quarter of 
FY98. 

Task 14: Post ROD/Close-out: None. 
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Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

PLANNED% OF SCHEDULED ACTMTIES {Task 10) TO BE COMPLETED: 100% 
ACTUAL % OF ACTMTIES COMPLETED: 100% 

PLANNED% OF SCHEDULED ACTMTY (TASK 11) TO BE COMPLETED: 100% 
ACTUAL % OF ACTMTY COMPLETED: 100% 

PLANNED % OF SCHEDULED ACTMTY {TASK 12) TO BE COMPLETED: 100 % 
ACTUAL % OF ACTMTY COMPLETED: 100% 

PLANNED% OF SCHEDULED ACTMTY (TASK 13) TO BE COMPLETED: 100% 
ACTUAL % OF ACTMTY COMPLETED: 98% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA 

FINANCIAL REPORTING FOR EACH ONGOING TASK 

TASK IO-PROPOSED PLAN 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter 1 
• Estimated Expenditures to Date: 

ESTIMATED BALANCE: 

CONTRACTOR 
$10,000 
$6,697 
$0 
$6,697 

$2,503 

AGENCY 
$50,000 
$93,450 
$9,800* 
$103,250 

($53,250) 

*Agency expenditures under this task include revisions to the FS and the investigation of the North Bronson 
industrial sewer. 

Task 11 - ADMINISTRATIVE RECORD 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter: 1 
• Estimated Expenditures to Date: 

CONTRACTOR 
$0 
$0 
$0 
$0 

ESTIMATED BALANCE: $0 

Task 12 - DRAFT ROD 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter: 1 
• Estimated Expenditures to Date: 

CONTRACTOR 
$0 
$0 
$0 
$0 

ESTIMATED BALANCE 

2 

AGENCY 
$10,000 
$2,000 
$2,000 
$4,000 

$ 6,000 

AGENCY 
$20,000 
$2,000 
$11,000 
$13,000 

$7,000 



Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

Task 13 - FINAL ROD CONTRACTOR AGENCY 

• Planned Budget $0 $20,000 

• Estimated Expenditures prior to this quarter: $0 $0 

• Estimated Expenditures Quarter: 1 $0 $6,846 

• Estimated Expenditures to Date: $0 $13,154 

TASKS 1-13 FINANCIAL REPORTING 

CONTRACTORS CONTRACTOR 1 CONTRACTOR 2 

• PLANNED RI/FS BUDGET: $1,200,000 $10,000 

• PREVIOUS ESTIMATED EXPENDITURES*: $1,073,807 $7,000 

• ESTIMATED EXPENDITURES QUARTER: I $0 $0 
ESTIMATED EXPENDITURES TO DATE: $1,073,807 $7,000 

• ESTIMATED BALANCE $126,193 $3,000 

" Estimated expenditures were adjusted by $35,807 to reflect a fourth quarter (FY97) payoff of 
unliquidated obligations. 

AGENCY 
• PLANNED RI/FS BUDGET: 
• PREVIOUS ESTIMATED EXPENDITURES: 
• ESTIMATED EXPENDITURES QUARTER I 
• ESTIMATED EXPENDITURES TO DATE: 

• ESTIMATED BALANCE: 

OVERALL BUDGET 

TOTAL FUNDING FOR THIS ACTMTY (RI/FS): 
TOTAL ESTIMATED EXPENDITURES TO DATE: 

FUNDS AND TIME REMAINING (BALANCE): 

$1,440,000 
$1,387,653 

$230,000 
$300,000 
$6,846 
$306,846 

$(76,846) 

$52,347 and 5 months. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 8 months and 
$50,000. Agency expenditures above budgeted amounts for task 10 are covered by funds remaining in the 
total budget. A date extension for this grant will be required to investigate the industrial sewer. 
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Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A time extension for this grant will be requested. 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

ST A TE LEAD SITE 

Reporting Period: FY 98, Q2 

Site name: North Bronson Industrial Area (IC) 
Activity: RI/FS 

CA #: V005934-01 
Budget period: 6/30/98 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 12: Draft OU 1 ROD 
Task complete. November 17, 1997. 

Task 13: Final OU 1 ROD: Work in progress. The ROD is scheduled to be signed during the third quarter 
of FY 98. 

Task 14: Post ROD/Close-out: None. 

PLANNED% OF SCHEDULED ACTIVITY (TASK 12) TO BE COMPLETED: 100 % 
ACTUAL% OF ACTIVITY COMPLETED: I 00% 

PLANNED % OF SCHEDULED ACTIVITY (TASK 13) TO BE COMPLETED: 100% 
ACTUAL % OF ACTIVITY COMPLETED: 99% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA 

FINANCIAL REPORTING FOR EACH ONGOING OU 1 TASK 

OU 1 Task 12 - DRAFT ROD 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter: 2 
• Estimated Expenditures to Date: 

ESTIMATED BALANCE: 

CONTRACTOR 
$0 
$0 
$0 
$0 

AGENCY 
$20,000 
$13,000 
$ 0 
$13,000 

$7,000 



Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

OU l Task 13 - FINAL OU l ROD 
• Planned Budget 
• Estimated Expenditures prior to this quarter: 
• Estimated Expenditures Quarter: 2 
• Estimated Expenditures to Date: 

ESTIMATED BALANCE: 

OU 1 TASKS 1-13 FINANCIALREPORTING 

CONTRACTORS 
• PLANNED RI/FS BUDGET: 
• PREVIOUS ESTIMATED EXPENDITURES: 
• ESTIMATED EXPENDITURES QUARTER: 2 

ESTIMATED EXPENDITURES TO DA TE: 

ESTIMATED BALANCE: 

AGENCY 
• PLANNED RI/FS BUDGET: 
• PREVIOUS ESTIMATED EXPENDITURES: 
• ESTIMATED EXPENDITURES QUARTER 2 
• ESTIMATED EXPENDITURES TO DA TE: 

ESTIMATED BALANCE: 

CONTRACTOR 
$0 

AGENCY 
$20,000 

$0 
$0 
$0 

CONTRACTOR I 
$1,200,000 
$1,073,807 
$0 
$1,073,807 

$126,193 

$ 6,846 
$ 4,000 
$10,846 

$9,154 

CONTRACTOR2 
$10,000 
$7,000 
$0 
$7,000 

$3,000 

AGENCY 
$230,000 
$306,846 
$ 0 
$306,846 

$(76,846) 

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK 

OU 2: MDEQ identified and EPA approved OU 2 in August 1997. OU 2 addresses media impacted by 
releases from the industrial sewer. OU 2 will include the following tasks: 

Task l: Preliminary Sewer Investigation (Pl) 
Task 2 : PI Technical Memorandum 
Task 3: Focused Remedial Investigation(RI) Work Plan 
Task 4: Focused RI Report 
Task 5: Focused Feasibility Study 
Task 6: Proposed Plan 
Task 7: ROD 
Task 8: Post ROD Close-out 

OU 2 Task I: PI. Complete. Expenditures for this task were captured under Task l O of previous reports. 
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Multi-Site Cooperative Agreement V005934 North Bronson Ind us trial Area 

OU 2 Task 2: Draft PI Tech. Memorandum. Complete. 
• Estimated PI Tech Memo. Budget: 
• Estimated Expenditures prior to this quarter: 

previous reports. 

• Estimated Expenditures Quarter 2: 

• Estimated Expenditures to Date: 

OU 2 Task 3: Draft RI Workplan. 

• Estimated Draft RI Workplan Budget 

Agency 
$5,000 

Prior expenditures captured under task 10 of 

$1,000 

$1,000 

Agency 

$5,000 
• Estimated Expenditures prior to this quarter: 

previous reports. 
Prior expenditures were captured under Task 10 of 

• Estimated Expenditures Quarter 2: 
• Estimated Expenditures to Date: 

OVERALL BUDGET 

TOT AL FUNDING FOR THIS ACTIVITY (RI/FS): 
TOTAL ESTIMATED EXPENDITURES QUARTER 2: 
TOT AL ESTIMATED EXPENDITURES TO DA TE: 

FUNDS AND TIME REMAINING (BALANCE): 

$1,111 
$1,111 

$1,440,000 
$ 6,111 
$1,393,764 

$46,236 and 3 months. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months and 

$50,000. Agency expenditures for OU 2 are to be covered by this grant. A date extension will be required 
and possibly more money may be needed to complete OU 2. 

EXPLANATIONOFANYSIGNIFICANTDISCREPANCY/JUSTIFICATIONFORINCREASE: 
OU 2 may require additional funding depending on how the tasks are completed ( e.g. LOE, PRP or 
internal). An OU 2 budget will be developed during the third quarter of FY 98. 

Prepared by ______________ 1 /4~~~-~7 ~~ 
~~ager) 

Date S fa.L / / ( _ __, __ ----,1.,__~--

Approved by ~ ~ ~ (_ "\.:. ~0 Date 5:/ ·z._1., I <\ S 
George Carpenter(Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
PROGRESS REPORT 
STATE LEAD SITE 

Reporting Period: FY 98, Q3 & Q4 

Site name: North Bronson Industrial Area (lC) 
Activity: RI/FS 

CA#: V005934-01 
Budget period: 9/30/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

The ROD for OU I was signed by the EPA on June 19, 1998. The work performed through OU I was 
divided into 14 Tasks. The remainder of the RI/FS work (OU 2) at the North Bronson site was divided into 
8 Tasks. With this Report, Tasks associated with OU I will be considered completed. Only two OU I 
Tasks remain to be reported on for this period, # 13 and # 14. 

Future Status Reports will report on activities and expenditures associated with the RI/FS tasks for OU 2. 
There are 8 tasks and are listed later in this Status Report. 

Note that the MDEQ assigned a new SPM to the North Bronson site during this Reporting Period. The 
former SPM has been asked by the RPM to continue working on the site with the new SPM through the 
negotiation phase for OU # 1. 

OU 1 TASKS: 

Task 13: Final OU I ROD: The ROD was signed by U.S. EPA on June 1998. 
Task 14: Post ROD/Close-out: Work accomplished under this task for this period includes that associated 
with SPM transition including file review, site visits, a trip to observe another site where an engineered 
wetland is being constructed to address groundwater contamination and a visit to the Bronson city offices to 
meet city officials. Time was also assessed against the grant for tasks associated with publishing the notice 
of ROD signature in the local newspaper. The SPM also prepared copies of the signed ROD for placement 
in the site repository and for city officials. The SPM was contacted several times by a reporter from the 
local newspaper for information regarding the ROD for newspaper articles. The previous SPM, the SPM 
during the first half of this reporting period, participated in numerous discussion with the new SPM and the 
RPM regarding various issues related to the site during this transition period. Time was also charged against 
the project for completion of final Administrative Record following the signing of the ROD and for file 
management and financial report review. 

PLANNED & ACTUAL % OF SCHEDULED ACTIVITY COMPLETED: Task 13: 100% 
Task 14: 100% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: NA 

FINANCIAL REPORTING FOR EACH ONGOING OU 1 TASK 
Estimated Expenditures during This Reporting Period: 



Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

Task #13: $1,500 
$4,374 Task #14: 

OU2TASKS: 

Task#l: 
Task#2: 

Task#3: 
Task#4: 

Task#5: 
Task#6: 
Task#7: 
Task#8: 

Preliminary Sewer Investigation (Pl) 
Technical Memorandum #1 

(Report for PI) (Previously PI Technical Memorandum) 
Focused Remedial Investigation (Formerly Focused Remedial Investigation Work Plan) 
Technical Memorandum #2 

(Report for Focused Remedial Investigation) (Formerly Focused RI Report) 
Focused Feasibility Study 
Proposed Plan for OU 2 
RODforOU2 
Post ROD Close-out 

WORK ACCOMPLISHED FOR OU 2: 
Task #3: During this Reporting Period the MDEQ performed the OU 2 field work. In May, the MDEQ 
conducted field investigations to further delineate the groundwater contamination associated with the 
industrial sewer and abandoned facilities to further characterize impacts to groundwater adjacent to the 
sewer and to gather sufficient data to perform the FFS. Tasks included vertical aquifer sampling adjacent to 
and downgradient of the industrial sewer and abandoned industrial facilities as well as soil sampling. Upon 
receipt of the analytical results the MDEQ compiled the data, interpreted the results and commenced 
preparation of the maps showing the data compiled during OU2 investigations. 
Task #4: The MDEQ has prepared a draft Technical Memorandum #2 which summarizes the May 
investigation, compiles the data and presents the MDEQ's interpretation of the site conditions. The MDEQ 
plans to submit a copy of the draft report to the EPA early in the next reporting period. 
Task #5: Activity under this task was limited to brief discussions with the EPA regarding which agency 
will take the lead role in the FFS. Preliminary indications are that the MDEQ will take the lead on the FFS. 

TASKS COMPLETED: Tasks 1 & 2 

FOR UNCOMPLETED TASKS, % OF ACTIVITY SCHEDULED VS COMPLETED: 

TASK# ¾SCHEDULED ¾COMPLETED 

Task #3 100% 75% 
Task #4 10% 1% 
Task #5 0% 0% 
Task #6 0% 0% 
Task #7 0% 0% 
Task #8 0% 0% 

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK 

An OU 2 Project Schedule and Budget by Task will be submitted by MDEQ during the next reporting 
period. 
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Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area 

Estimated Expenditures for OU 2 This Reporting Period: 
Task #3: $25,000 
Task #4 $5,000 
Task #5 $300 

OVERALL BUDGET 

FUNDING FOR n-ns ACTIVITY (RI/FS): 
EST. EXPENDITURES THIS REPORTING PERIOD: 
ESTIMATED EXPENDITURES TO DA TE: 

FUNDS AND TIME REMAINING (BALANCE): 

$1,472,024 
$36,174 
$1,429,938 

$42,086 and 12 months 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and 
$170,000. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
The EPA approved a grant amendment with an increase of $32,024 for OU 2 during this Reporting Period. 
This award should cover the expenses associated with completion of Technical Memorandum #2 and other 
associated activities related to the Focused RI. This will also cover expenses associated with acquiring an 
LOE contractor for writing the FFS. Another amendment will be requested during the next Reporting 
Period for completion of the FFS, the Proposed Plan, and the ROD. Also, during the Reporting Period the 
state indirect rate was increased and applied to the entire fiscal year. The expenditures reported reflect this 
additional expense. 

Date November 6, 1998 

Approved by ~ ~ Date /r/10Jf1¥ 
I 

Mitch Adelman (Supervisor) 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

DATE: November 30, 1998 

SUBJ: Review of MDEQ's FY'98 Progress Report 

FROM: Craig S. Mankowski [SM-5J] 
Michigan Project Officer 

TO: ~. C\ ~" ke -- }/lure~o 
Remedial Project Manager 

Attached for your review and comment(s) is a copy of the MDEQ's FY'98 
summary report for the site which you are assigned. Please review the attached 
document, particularly the work scope and cost/budget information, and provide 
me with your comments by COB December 3, 1998. 

Please provide me with a response by checking one of the appropriate boxes 

below and returning this memo to me. PLEASE KEEP THIS COPY OF 
MDEQ'S REPORT FOR YOUR RECORDS. Your comments will be 
incorporated with a response letter to MDEQ notifying them of any issues or items 
of concern. If you have questions, telephone me at 6-9493. 

Attachments 

SITE(s) NAME: N . t)r C'l\4:)fbY\ 

RPM'S RESPONSE: 

cAu: \loo 5°t~4 

Report(s) is accurate and acceptable as written. 

I have the following comments on the report(s). {Please see my attached 
comments on the report(s)}. 

DATE:~~ 

+u ~-:-::. Pf--1 - _j__ ~ 
LL,/ t/ 


